	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		CONST.DOC.APPL.DEVELOPMENT	170 days	Mon 8/10/98 8:00 AM	Fri 4/2/99 5:00 PM		
2	√	Functional Specs	21 days	Mon 8/10/98 8:00 AM	Mon 9/7/98 5:00 PM		
3		Technical Specs	124 days	Tue 9/8/98 8:00 AM	Fri 2/26/99 5:00 PM	2	
4		App. Development	61 days	Tue 10/20/98 8:00 AM	Fri 4/2/99 5:00 PM	3	
5	√	Performance Testing	4 days	Tue 11/3/98 8:00 AM	Sat 11/7/98 5:00 PM		
5	√	Site Beta Test	30 days	Mon 11/30/98 8:00 AM	Fri 1/8/99 5:00 PM		
7	V	Execute Contract	0 days	Wed 1/20/99 8:00 AM	Wed 1/20/99 8:00 AM		
3	√	Development Workshop	50 days	Tue 2/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
9	√	Application Beta	52 days	Tue 3/9/99 8:00 AM	Wed 5/19/99 5:00 PM	8SS+20 days	
10	V	Acceptance Sign-Off	1 day	Thu 5/20/99 8:00 AM	Thu 5/20/99 5:00 PM		
1	•	DEPLOY & TRAIN	224 days	Tue 2/23/99 8:00 AM	Fri 12/31/99 5:00 PM		
2	V	D-3 & CO	13 days	Wed 5/19/99 8:00 AM	Fri 6/4/99 5:00 PM		
	*	D-6	15 days	Mon 6/28/99 8:00 AM	Fri 7/16/99 5:00 PM		
3	<u> </u>						
4		D-1	15 days	Mon 7/19/99 8:00 AM	Fri 8/6/99 5:00 PM		
15		D-4	20 days	Mon 8/16/99 8:00 AM	Fri 9/10/99 5:00 PM		
16		D-5	20 days	Mon 9/13/99 8:00 AM	Fri 10/8/99 5:00 PM		
17		D-2	20 days	Mon 10/11/99 8:00 AM	Fri 11/5/99 5:00 PM		
18		D-7	20 days	Mon 11/8/99 8:00 AM	Fri 12/3/99 5:00 PM		
9		TPK	20 days	Mon 12/6/99 8:00 AM	Fri 12/31/99 5:00 PM	18	
21		△ CONSULTANT CRTS.	134 days	Tue 2/23/99 8:00 AM	Fri 8/27/99 5:00 PM		
22	II	Functional Specs	30 days	Tue 2/23/99 8:00 AM	Fri 4/9/99 5:00 PM		
22			-			22	
		Technical Specs	30 days	Mon 4/12/99 8:00 AM	Fri 5/21/99 5:00 PM		
4		App. Development	30 days	Mon 5/24/99 8:00 AM	Fri 7/2/99 5:00 PM		
5		Acceptance Test	10 days	Mon 7/5/99 8:00 AM	Fri 7/16/99 5:00 PM		
7		Install & Train	30 days	Mon 7/19/99 8:00 AM	Fri 8/27/99 5:00 PM	25	
8		■ Contract Payment	130 days	Tue 3/9/99 8:00 AM	Mon 9/6/99 5:00 PM		
9	III	Functional Specs	30 days	Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
0		Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	29	
11		App. Development	30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
32		Acceptance Test	10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM		
33		Install & Train	30 days	Tue 7/27/99 8:00 AM	Mon 9/6/99 5:00 PM		
34		motor & nom	30 days	10C 1/21/33 0:00 AIVI	101011 5/ 0/ 55 5:00 1 101	32	
35		■ R/W Engineering	100 days	Tue 3/9/99 8:00 AM	Mon 7/26/99 5:00 PM		
36	111	Functional Specs	30 days	Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
37		Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	26	
88		App. Development	30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
99		Acceptance Test	10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM		
39 40		Acceptance lest	10 days	Tue 1/15/55 8:00 AIVI	WIOTI 7/20/33 3:00 PIVI	30	
11		Bridge Mantenance	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
12 13		R/W Acquisition	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
0		ny w Acquisition	1 day	Tue 12/1/38 8:00 AIVI	rue 12/1/98 5:00 PM		
_							